From: Tosney, Meghan@Waterboards

To: Rangi, Apariest@Waterboards; Karkoski, Joe@Waterboards; Reaves, Robert@Waterboards; Pavelchik,
Matthew@Waterboards; Amini, Nick@Waterboards; Sturdivant, Ann@Waterboards; Morales
Ozzie@Waterboards; Gee, Maile@Waterboards; Behrooz, Mehrmogsh@Waterboards; Bill Hunt
(WHunt@ocwd.com); Mark, Dave; Shaffer, Caleb; Herndon, Roy; Pacifico, Qliver@Waterboards; McCarthy,
Sean@Waterboards; Sandoval, Angela; DBolin@ocwd.com; Histt, Richard

Cc: Saremi, Kamron@Waterboards; Law, Jessica@Waterboards; Sapute, Garolyn@Waterboards; Hoang, Kiny
Clements, Mindy; Yolanda.Garza@dtsc.ca.qov; Stebbins, Michele@Waterboards; Cheung, Debbie@Waterboards;
Yen, Chia Rin@DTSC; Bernhardt, Carl@Waterboards; Jahn-Bull, Valerie@Waterboards; Qlson-Martin
Nancy@Waterboards; Willlams, Ken@Waterboards

Subject: Re: Prop 1 OCWD- NB and SB RI/FS Meeting
Date: Tuesday, September 12, 2017 9:18:24 PM
Attachments: EW-1_sow QCWD revisions 9-12-2017.doc.docx

OCWD MOU Template 082817.docx

Hello all, Attached is the revised draft Scope of Work for the EW-1 implementation project.
We've incorporated comments in response to questions and suggested changes raised in
previous discussion with OCWD. This is on the agenda for tomorrow afternoon. Sorry we did
not distribute sooner. I'm also attaching a working draft of template Memorandum of
Understanding (MOU) language. We don't necessarily intend to review this tomorrow, but it
is mentioned in some of the comments and provided for reference.

Thanks

Meghan Tosney

Supervising Water Resource Control Engineer
Division of Financial Assistance

State Water Resources Control Board

From: Rangi, Aparjeet@Waterboards

Sent: Monday, September 11, 2017 7:10:34 AM

To: Karkoski, Joe@Waterboards; Tosney, Meghan@Waterboards; Reeves, Robert@Waterboards;
Pavelchik, Matthew@Waterboards; Amini, Nick@Waterboards; Sturdivant, Ann@Waterboards;
Morales, OCzzie@Waterboards; Gee, Maile@Waterboards; Behrooz, Mehrnoosh@Waterboards; Bill
Hunt (WHunt@ocwd.com); Mark, Dave; Shaffer.caleb@Epa.gov; Herndon, Roy; Pacifico,
Oliver@Waterboards; McCarthy, Sean@Waterboards; Sandoval.angela@Epa.gov;
DBolin@ocwd.com; Hiett, Richard

Cc: Saremi, Kamron@Waterboards; Law, lessica@Waterboards; Saputo, Carolyn@Waterboards;
Hoang, Kim; Clements, Mindy; Yolanda.Garza@dtsc.ca.gov; Stebbins, Michele@Waterboards;
Cheung, Debbie@Waterboards; Yen, Chia Rin@DTSC; Bernhardt, Carl@Waterboards; Jahn-Bull,
Valerie@Waterboards; Olson-Martin, Nancy@Waterboards; Williams, Ken@Waterboards
Subject: RE: Prop 1 OCWD- NB and SB RI/FS Meeting

Greetings,

Please find attached Orange County Water District Prop 1 North Basin and South Basin draft grant
agreements scope of work that will be discussed in the Wednesday {8/13) meeting slong with the
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agenda. We are also planning to discuss Qrange County Prop 1 EW-1 project, revised draft grant
agreement scope of work for EW-1 would be distributed later today.

Thanks
Aparieet

Aparieet Rangi, P.E,

Water Resource Control Enginesr

State Water Resources Control Board-Division of Financial Assistance
1061 1 Street, 170 Floor

Sacramento, CA 95814

(ffice: (916) 319-8255

Email: aparjeet.rangi@waterboards.ca.gov

Communi

From: Rangi, Aparjeet@Waterboards

Sent: Thursday, July 20, 2017 3:06 PM

To: Rangi, Aparjeet@Waterboards; Karkoski, Joe@Waterboards; Tosney, Meghan@Waterboards;
Reeves, Robert@Waterboards; Pavelchik, Matthew@Waterboards; Amini, Nick@Waterboards;
Sturdivant, Ann@Waterboards; Morales, Ozzie@Waterboards; Gee, Maile@Waterboards; Behrooz,
Mehrnoosh@Waterboards; Bill Hunt (WHunt@ocwd.com); Mark, Dave; Shaffer.caleb@Epa.gov;
Herndon, Roy; Pacifico, Oliver@Waterboards; McCarthy, Sean@Waterboards;
Sandoval.angela@Epa.gov; DBolin@ocwd.com; Hiett, Richard

Cc: Saremi, Kamron@Waterboards; Law, lessica@Waterboards; Saputo, Carolyn@Waterboards;
Hoang, Kim; Clements, Mindy; Yolanda.Garza@dtsc.ca.gov; Stebbins, Michele@Waterboards;
Cheung, Debbie@Waterboards; Yen, Chia Rin@DTSC; Bernhardt, Carl@Waterboards; Jahn-Bull,
Valerie@Waterboards; Olson-Martin, Nancy@Waterboards; Williams, Ken@Waterboards

Subject: Prop 1 OCWD- NB and SB RI/FS Meeting

When: Wednesday, September 13, 2017 9:30 AM-4:30 PM (UTC-08:00) Pacific Time (US & Canada).
Where: Orange County Water District, 18700 Ward Street, Fountain Valley

All,
Place hold the dates for face to face meeting with Orange County, RB, DTSC, EPA, and State Board
for Prop 1 NB and SB RI/FS Projects. We will send out the Prop 1 grant agreement scope of work and

agenda before the meeting.

Meeting Schedule:
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September 13, 2017:
9:30 — 11:30 SB-RI/FS Prop 1 Project discussion

12:30 — 4:00 NB-RI/FS Prop 1 Project discussion

Meeting Location:
Orange County Water District
18700 Ward Street
Fountain Valley, CA

Thanks
Aparjeet

Aparjeet Rangi, P.E.

Water Resource Control Engineer

State Water Resources Control Board-Division of Financlal Assistance
1001 I Street, 179 Floor

Lacramento, CA 95814

Office: (916) 319-8255

Email: aparjeet.rangi@waterboards.ca.qov

<< OLE Object: Picture {Device Independent Bitmap) >>

CONFIDENTIALITY NOTICE: This communication w
of th

COmman
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Orange County Water District
Agreement No.: D1712503
Page 10of8

EXHIBIT A - SCOPE OF WORK
A-1. Completion Dates

The Work Completion Date is established as JANUARY 31, 2019. Work occurring after the Work
Completion Date, including corrective actions, is not eligible for reimbursement with Grant Funds and
cannot be paid for using Match Funds.

A-2. Purpose

This grant is for the benefit of the Recipient. This grant is for the purpose of installing and ioperating} a
groundwater extraction system in the North Basin of Orange County, providing cleanup of groundwater in
the shallow aquifer and upper principal aquifer that are polluted by Volatile Organic Compounds (VOCs)
and 1,4-Dioxane and preventing, mlgratlon of VOC polluted grondwater to the City of Fullerfon's drinking
water supply wells.

A-3. Project-Specific Scope of Work
The Recipient agrees to do the following:
1. Project Management
1.1 Provide all technical and agdministrative servites as needed for Project completion;
monitor, supervise, and'reviaw all work performied; and coordinate budgeting and
scheduling to ensure the Project Is completed within budget, on schedule, and in

accordance with approved procedures; applicable ‘laws, and regulations.

1.2 Notify the:Grant Manager at least fifteen (15) working daysiin advance of upcoming
meetings, workshopsi:trainings ‘angd, fisldwork or canstruction activities,

1.3 Develop'and update appropriately a detailed Project schedule, including key Project
milestones;and submit to the Grant Manager.

1.4 Conductperiodic and final site visits with the Grant Manager and other staff designated
by the Divigion.

1,85, Conduct pre-iiguring, and post-construction photo monitoring at the Project site and
submit to the Grant. Manager.

2. General Compliance Reguirements/Project Effectiveness and Performance

2.1 Submit'Gloebal Positioning System (GPS) information to the Grant Manager for the project
site(s) and mionitoring well location(s) for this Project. Submittal requirements for GPS
data are available at:
http/iwww. waterboards.ca.goviwater issues/programs/grants loans/grant_info/docs/gps.pdf.

2.2 Prepare and submit a Monitoring and Reporting Plan (MRP) that addresses post-
construction performance monitoring for the useful life of the Project to the Technical
Advisory Committee (TAC) for comments and the Grant Manager for review and
approval] Any costs related to monitoring data collected prior to and not supported by the
approved MRP will not be reimbursed. The MRP may be submitied as separate
documents or in one report and shall include the following components:

2.2.1 An MP that includes the following sections!

Commented [HW1}: Will Prop 1 alsc fund monitoring costs
such as sampling, analysis, and reporting?

Commented [RAZR1Y: Prop Teanfund sampling:
monitoring; reporting related to start~up and inftial momtormg

H . long-term: op
eligible;

. reporting:is not

Commented [RA3}: Section A2 Use of the work prevent
ratherthan reduce s necessary for consitency withthe
Funding: Guidelines as the program is focused:on cleanupand
prevention of groundwater contamination; We can further
clarify project objectives in'the PAEP (for example, provide
more specificity regarding preventing migration of VOCs from
upgradient of the captire zone to downgradient of the capture
zone, etc)

Commented [RA4]: Section 1.2 Proposed changesto
exclude fieldwork not accepted Note: notifications don't
necessarily have to be pria day-by-day basis, notification via
a schedule of various upcoming activities may be appropriate.

Commented [TM5} We are making modifications tothe
standard agreement language to define useful life consistent
with the GWGP Guidelines (which allows for usefullife 1o refer
ta sitherthe: length of fime that the funded project mustbe
operated and maintained toachieve the environmental
outcomes identified in the grant agreement or the length of
time that the eavironmental outcome of afunded project will
be sustained after operations cease: 1 the extraction well will
cease operating prior o the typical 20:yearterm thiscah be
documented in:the Operational Reports in Section:A-5(d),
which will be reviewed by Division staff {o confirmiconsistericy
with the terms of this agreement . If any changes to ownership
and operatiorroceur; OEWD wilt seek DFA approvalof such
changes per standard provisions in our agresment template:
The PAEP canalso potentially address OCWD's interestin
coordinating operation of EW:1 with larger remedial efforts:

Commented [RR6}: Section 2:2 Changes not accepted To
provide additional clanty regarding the intended process -
comments provided by the TAC will be reviewed by the Grant
Manager: GrantManager will evaluate applicablity of
cormments per the GWGPR Guideline requirern rid
purpose lohjectives to determine if delivables can be
approved:

Commented [RR7}: Section 221 and 2 2.2: Changes not
accepted: Reguested changes would not be consistent with
requirements in Prop 1 Guidelines: Aparjestwill provide
examples of PAEP to help clarity the difference betweanthe
MRP:and the PAER:
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Orange County Water District
Agreement No.: D1712503
Page 20f 8

2.21.1 Purpose: The purpose shall include evaluation of the performance of the
treatment system and assessment of the effectiveness of the remedy in
cleaning up the aquifer and preventing downgradient plume migration.
The information developed in the MRP will be evaluated and used to
recommend adjustments to the groundwater pumping rates and achieve

the project purpose and objectives described in the Project Assessment Commiented [RR8}: Changs remedial action objective to
and Evaluation Plan (PAEP). Describe the relation of the proposed i "project purpose and object?

monitoring activities to any other monitoring activities in the Project area.

2.21.2 Project Area: Provide a map and narrative description of the anticipated
area of plume capture, location of the Project, and location of monitoring
wells.

2.2.1.3 Sampling Plan: Describe the methodology used and selection of
monitoring locations, frequeney ofimonitoring, analytical methods that will
be utilized, and the process that will'be ysed to make any necessary
changes to achieve the plirpose of the'MRP.

2.2.1.4 Field Procedures; Provide a description of field procedures including
sample collection ‘methods, equipment decontamination, sample
identification and handlihg, and dogumentation pro¢édures.

2.2.2 A PAEP which dgsgribes the manner in:which the Project perforniance will be
assessed, evaluated; and reported. The PAEP must establish baseline
groundwater quality gonditions for the projectarea and detail the Project’s goals,

desired outcomes, project ptitgdse and objettiyes, and the methods of measuring | Commented [RRO]: Replaced ‘remedial action objectives’
and reporting the Project benefits: Submit the 'PAEP to the Grant Manager for - with "project purpose and objectives!
approval. | Commented [HW10]: The OCWD is not a PRP with legal
. liability for overall cleanup and cannot agree to language that
Monitar Project effectiveness in accordance with the approved MRP. i effectively makes us one. This agreement should fimit our

| liability to performance objectives that are proportionate to

. P N i Prop 1 funding. We are willing to commit to continued
2.3.1 Condijctthe past-construction‘tonitoring in accordance with the approved MRP Opefaﬁon of ng,1 within its Oﬁeratmg range for its limited

and includsa. the resultsiduring the first year of post-construction monitoring in the | scope of plume control and remediation.

associated guarterly prograss report: A summary of project effectiveness
monitoring ang data analysis far.the Tirst year of post-construction monitoring shall
be ingluded in the Final Project'Report.

Groundwater sampling and analysis shall follow the quality assurance/quality control
(QA/QC) procedures described in the Remedial Investigation and Feasibility Study
QOrange County North Basin Sampling and Analysis Plan, dated June 2017, which was
prepated in in accordance with the United States Environmental Protection Agencys
(USEFA) QAPP guidance documents (EPA QA/G-5 and EPA QA/R-5). Water quality
monitoring data includes physical or chemical monitoring of any groundwater. Any costs
related to monitoring data collected prior to and not suppoarted by the appraved QAPE will

not be reimbursed. | Commented [RRI1]: Section 2.4 was revised to address
QCWD comments. OCWD will be required 1o implement the
2.4.1 Upload a pdf version of the final approved document(s) to the Financial Assistance samgling and analysis plan i with the RUFS
Application Submittal Tool (FAAST) system (available at QAT wihich was alieady prepared based on B0 duidance,

hitps:/ffaast. waterboards.ca.gov/).

Prepare and upload all groundwater analytical data collected in accaordance with the
MRP, to the State Water Board's GeoTracker/Groundwater Ambient Monitoring and
Assessment (GAMA) system in Electronic Deliverable Format (EDF). Groundwater
samples shall include: EW-1 samples, monitoring well samples, borehole samples,
piezometer samples, and samples from drinking water wells. Locational information for
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Orange County Water District
Agreement No.: D1712503
Page 30of8

these sampling points shall be submitted using the Geo_XY file. Contact the Grant
Manager to obtain a Global Identification number prior to collecting samples.

2.5.1 Upload the data that was utilized in ltem 2.2.2 to establish baseline groundwater
quality conditions for the Project area.

2.5.2 Upload other data related to the design and development of the Project that is not
presently available on GeoTracker/GAMA. This can include reporis, figures, maps
and geographic information system (GIS) data. Submit an annotated list of
reviewed data and reports to the Grant Manager.

3. Permitting and Environmental Compliance

3.1

Obtain all public agency approvals, entitlemenis, or permits required for Project
implementation before field work begins. If the Projeet is carried out on lands not owned
by the Recipient, the Recipient must obtain‘adequateitights of way for the useful life of
the Project. Submit a list and signed copies of such approvals, entitlements or permits to
the Grant Manager.

3.1.1 Public agency approvals, entitlements, and permits includg, but are not limited to,
Santa Ana Regional Water Quality:Control Beard Discharge Parmit, City of
Fullerton (City) Encroachment Permit:for discharge piping, City permit for installing
manholes on Stafe College Blvd, Califamia Environmental Quality Act, and City
Fire Hydrant use ‘parmitio provide water for construction.

4. [Technical Advisory Commiittee [TAC)

4.1

42

43

Establish.a TAC comprised of'the Division, the State Water Board Division of Drinking
Water (DDW), the Regional Water Board, the United States Environmental Protection
Agency; and the Department of Toxic Substances Cantrol. Submit the final list of TAC
members; their roles and responsibilities, and affiliations to the Grant Manager for review
and approval:

Convene a kickaff meeting toiestablish TAC goals and objectives, formalize roles, and
create’a schedule for future meetingsi Submit a summary of the kickoff meeting to the
Grant Manager.

Conduct additional, TAC meetings in accordance with schedule developed in ltem 4.2 and
Sdbmit the agendas; meeting'minutes, and sign-in sheets for each meeting to the Grant
Mariager.

Stakeholder Advisary Group (SAG)

51

52

Establish a SAG that consists of interested parties. Submit a list of the SAG members to
the Grant Manager. |

Conduct SAG meetings to inform members of Project activities and solicit feedback and
comments.

5.2.1 Submit the meeting schedule o the Grant Managet for review and approval.

5.2.2 Submit the meeting materials, a summary of feedback and comiments received,
and sign-in sheets to the Grant Manager. [

6. Memorandum of Understanding (MOU)

Commented [RH12]: We expect that the TAC will bethe
same for the North Basin Ri/FS:

[ Commented [RR13R12}: Commentnoted.

Commented [HW14]: A SAG is more appropriate and
should be included in the upcoming RI/FS planning
agreement, but not for the EW-1 project which is already built
and of a more limited scope. The establishment of a SAG
must be coordinated with USEPA so it is not in conflict with
the USEPA's Community Involvement Program.

Commented [HW15]: Questions: If a SAG is needed, are

there criteria for determining/limiting its membership? If so,

who makes such a determination? If possible, we suggest

that the TAC select a manageable group of members from the
. applicants.

Commented [RR16]: DF A stafi recognizes that the SAG
developed for the planning projects may include a similar
group of interested parties or members. As appropriate;
QCWD is'encouraged to establish a SAG that would address
this taskformultiple projects:
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Orange County Water District
Agreement No.: D1712503
Page 40f 8

Develop and execute an MOU with the State Water Board and the Regional Water
Board., The MOU will identify the forum and processes for discussion and resolution of
issues related to monitoring, modeling, and operation of the Project and shall identify the
respective roles and responsibilifies of the signatlories to the MOU. Submit the executed
MOU to the Grant Manager,

7. Construction

8.

71

7.2

7.3

Z.4

Construct the Project in accordance with the submitted design plans and specifications,
dated August 23, 2016 (submitted with the Grantee’s final application), after obtaining the
necessary approvals, entitlements, and/or permits in ltem 3.1. The following components
will be implemented to operate and maintain the groundwater extraction system:

7.1.1 Rehabilitate Extraction Well 1 (EW-1);

7.1.2 Install a submersible pump with yariable frequency drive motor in EW-1 capable of
pumping a minimum of one thousand (1,000) gallons per minute (GPM).

7.1.3 Install a below grade traffic rated vault and electrical transfarmer.

7.1.4 Install pump controls, valves, a flow ineter; and'groundwater level:sensor.

7.1.5 Install a minimunt gf twaihundred fifty (250) feet of piping to discharge untreated
effluent water from EW-1 10 a.sewer line, focated on State College Boulevard

between Kimberly Avgnue ang Walencia Drive,

Submit any proposed changes that arise duting.constriction that may affect the Project’s
components'described in ftem 7.1, schedule, or costs to the Grant Manager for approval.

Submit as-byilt drawings and provide a summary of changes from the approved design
plans and Sgggificatighsithat occurrediduring construction to the Grant Manager.

Brepare.an Opetations and Maintenance Plan that addresses operation and maintenance

- of the"Pegject for its useful life and stibmit to the Grant Manager for review and approval ]

[Technical Memorandum - Groundwater Elow Modeling |

8.1

Submitia draft Technical Memorandum that provides updates to the Orange County
North Basin Modeling Report, dated May 2017, to the TAC and Grant Manager for
review ang.comment. The Technical Memorandum shall:

8.1.1. Update water elevation data available for at least the following wells: FM-13/13A,
FM-14/14A, RPW-2, MW-2, MW-1, MW-3, FM-9/9A, F-KIM2, FM-16/16A, F-10,
FF3-1, FM-17, FM-9A, FM-9, FM-17, FFS-1/MP1, FFS-1/MP2, FFS-1/MP3, FM-
13A, FM-13, FM-14A, FM-14, RPW-1, RPW-3, MW-1-1, MW-2, and MW-3.

8.1.2 Evaluate if the proposed Monitoring Plan in item 2.2.1 is adequate to assess the
performance of the groundwater exiraction system.

8.1.3 Provide updates, as necessary to the following: estimated capture zone for EW-1,
particle tracking analysis, model calibration, sensitivity analysis and pumping rates
necessary to achieve the project purpose and objectives as outlined in the PAEP.

' Commented [HW17]: The MOU should include a

. outcome to avoid future redundancy or conflict.

termination clause in the event of the issuance of an ERPA
ROD, under the premise that “a man cannot serve two
masters”. In other words, it is foreseeable that operation of
EW-1 may be subsumed into a future interim and/or final
remedy approved by EPA. At such time, the provisions of the
MOQU and funding agreement may become moot. The MOU
and funding agreement language needs to account for this

Commented [RR18}: Section 8.1 Comments notedand
changesaccepted. See alsoprevious commetns in Section 2
regarding these issues; and:draft MOU language provided:

Commented [RR19}: Section 7 4 Commentnoted:
Preparation of an Opetations and Maintenance Planis integral
to assuring that the funded project wilt achieve its intended
purpose. A new section was added below toclarify
expactations (Operational Reports- Section A-5(e)) regarding
long-termrepaorting.

Commented [RH20]: This language is redundant with
provisions regarding the MRP and project reporting:

Commented [RH21T: Solute transportmodeling is not
required by the EPA.

Commented [RR22}: Section 8 Comments noted: Sectlon
Bwasrevi % DCWD cor candp
additional clarication:
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8.2 Address comments received from the TAC and Grant Manager, if applicable, and submit
the final Technical Memorandum to the Grant Manager for approval.

Public QOutreach

9.1 Develop outreach materials including flyers, posters, brochures, and advertisements, and
update the website and associated social media web pages to include Project progress
and outcomes. Provide copies of the outreach materials and web links to the Grant
Manager.

9.2 Conduct a minimum of one (1) public workshop to pravide information on the purpose of
the project, inviting relevant non-governmental organizations and disadvantaged
community representatives. Submit the meeting materials and sign-in sheet(s) to the
Grant Manager.

Disclosure and Signage

The Recipient shall place a sign at least faur feet tall by eight feet wide made of %-inch-thick
exterior grade plywood or other approved miatarial in a prominent location on the construction site
and shall maintain the sign in good conditionfai the duratiofi;of the constriiction period, The sign
shall include the following disclosure statement and:color logos (available from the Division):

“Funding for this Project has been provided in full.or in part by Proposition 1 — the Water Quality,
Supply, and Infrastructure Improvement'Act of 2014 through.an agreement with the State Water
Resources Caontrol Board.”

The sign may include another agency's required promotional information so long as the above
logos.and:disclosure statement are equally prominent on the sign. The sign shall be prepared in
a grofossional manner.

The Recipient shall inblude the fbllowing disclosure statement in any documenﬁ, written report, or
brochure prepared in“whole or in part pursuant to this Agreement:

“Funding hias been providéd:in full or'in‘part through an agreement with the State Water
Resources Control Board tsing funds from Proposition 1. The contents of this document do not
necessarily reflact the views and policies of the foregoing, nor does mention of trade names or
commercial progugts congtitute endorsement or recommendation for use.”

Reporting.

Progress Reports. The Recipient shall submit quarterly progress reports, using a format provided
by the Grant Manager, within forty-five (45) days following the end of March, June, September,
and December to the Grant Manager. Progress Reports shall provide a brief description of
activities that have occurred, milestones achieved, monitoring results (if applicable), and any
problems encountered in the performance of the work under this Agreement during the applicable
reporting period. Reporting shall be required even if no grant-related activities occurred during
the reporting period. The Recipient shall document all activities and expenditures in progress
reports, including work perfarmed by contractors.

Commented [RR23): Change not accepted We can't make
acceptions since state law requires signage for Prop 1 funded
projects: Suggest installing a signand documenting with
photes for audit purposes:;

Commented [RR24): Change not accepted: Disclosire
statements are required for Prop 1 deliverables.
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(b) As Needed Information or Reports. The Recipient agrees to provide expeditiously, during the

©

d

froord

term of this Agreement; such reports, data, and information as may be reasonably required by the
Division, including but not limited to material necessary or appropriate for evaluation of the
funding program or to fulfill any reporting requirements of the state or federal government.

Final Reports. At the conclusion of the iProject}, the Recipient must submit the following to the
Grant Manager:

(

P

Draft Final Project Report. Prepare and submit to the Grant Manager, for review and
comment, a draft Final Project Report in a format provided by the Grant Managerj.

@

—

Final Project Report. Prepare a Final Project Report that dddresses, to the extent feasible,
comments made by the Grant Manager on the draft Einal Project Report. Submit one (1)
reproducible master copy and an electronic copy of the final. Upload an electronic copy of
the final report in pdf format to the Financial Assistance Application Submittal Tool (FAAST)
system.

@

el

Final Project Summary. Prepare a brief guminary of the inforfnation contained in the Final
Project Report, using a format provided by the Grant Manager, inglude accomplishments,
recommendations, and lessons learnéd; as appropriate. Upload an glectronic copy of the
Final Project Summary in pdf format to the FAAST system.

Operational Reports. Following startup and operation of the Project, the Recipient must submit
the following reports to the Division Deputy Director, the Regional Water Board Executive Office,
and the Division of Drinking Water Regional Engineer, and upload the reports to GeoTracker;

(@) Quarterly Operational Reports within forty-five (45) days following the end of the calendar
quarter (March, June, Seplember, and December). These reporis shall detail operational and
groundwater moniforing data as defined in the approved Monitoring and Repotting Plan and any
updates to the Modeling Repart, Operations and Maintenance Plan or Pumping Plan. The
Quarterly Operational Reports must be submitted for a 5 year period.

2) Annual Operational Reports. The Recipient shall prepare and provide an Annual
Operational Report annually by November 15 that covers the time period from October 1 of the
previous year through September 30 of the current year. These reports shall detail operational
and groundwater monitoring data as defined in the approved Monitoring and Reporting Plan and
any updates to the Operations and Maintenance Plan or Pumping Plan. The Annual Operational
Reports must be submitted throughout the useful life oﬁ the Project

Commented [HW25]: Term should be 10 years or issuance
| of a ROD, whichever comes first ;

Commented [RR26R25): Sections A-5(a) and (b
Comment noted: Changes were notincorporated:
Requirement for guarterly reporting is necessaty as progress
reports much accompany each invoice: The progressreorts
need to document all activities related to the project not just
reimbursable as:we need documentation of match
costsiwork:: DEA anticipates that the requirement to submit
Progress Reports will be minimal since most of the
construction of the projecthas been cor Progress
Reports would report on completion of tasks described inthe
GrantAgreement Longer-term reporting requirements are
now addressed in section (d) below:

. Commented [HW27]: Should define conclusion. Is it

contraction? The long term O&M is likely to outlive this

. agreement

Commented [RR28R271: Section A5 {c) Comment noted.
For the purposes of work completion, Project is complete after
completion of 1 year of post-construction manitoring {ltem
2.3 and approval of Final Report. Barting & future special
decision from DEA regarding change of ownership or some
other i ion, the provisions of thi are
stilf in effect untit the term expires with fonger-term reporting
requirements oltlined below.

Commented [RH29}: Please provide an example of the
desired format:

Commented [RR30R29Y): Sectioih A-5(c) (1) Camment
noted: DEA will provide guidance regarding format of Project
Reports.

Commented [RR31]: Section A5 (d)- Operational
Reporting added to clanify reporting necessaryto document
project effectiveness throughout the usefullife of project.
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A-B. Project Schedule

Failure fo provide items by the due dates indicated in the table below may constitute a material violation
of this Agreement. However, the dates in the “Estimated Due Date” column of this Schedule may be
adjusted as necessary during the Disbursement Period with Grant Manager approval. All work or
submittals must be achieved with relevant submittals approved by the Division prior to the Work

Completion Date, and the final Disbursement Request submitted, prior to the Final Disbursement Request

Date set forth in Exhibit B.

Commented [HW32]: Dates in this chart depend on the
| date of funding agreement and MOU execution as a starting
| point.

Commented [RR33R32}: Section A-6: Comment noted:
DEA staff agree that dates in'the ProejctSchedule will nesd to
be adjusted before the Grant Agreement is finalized:

ITEM DESCRIPTION OF SUBMITTAL CRITICAL DUE ESTIMATED

DATE DUE DATE
EXHIBIT A-3 PROJECT-SPECIFIC SCOPE OF WORK

1. Project Management

192 g:{tjifﬁztii;);gosf Upcoming Meetings, Workshops; £ Ongoing

13 Detailed Project Schedule 305:;’;5;”

1.4 Periodic and Final Site Visits As Needed

15 Pre-, During, and Post-Constriiction Photos % Ongoing

2. General Compliance RequirementsiProject Effectiveress and Performance

21 GPS Information ‘ September 2017

2.2 Monitoring and Repoiting Plan (MRP) October 2017

222 Project Assegament and Evaluation Plan (PAEP) October 2017

2.4 Quality Assurancg, Project Plan (QAPP) September 2017

242 Annotated List of Reviewed Data.and Reporis DATE

3. Permitting and Environmental Complignce

3.1 Ptiblic Agency Approvals, Entitlements, oriPefmits DATE

4. ‘ Technical Advisory Committee

41 ;ng;;l’ﬂggol\::mbers,mRAaAles andﬁégponsibilities, August 2017

4.2 Summary of the Kickoff Meeting DATE

4.3 Agendas, Meeting Minttes; and Sign-in Sheets Ongoing

5. Stakeholder Advisory Group

51 List of SAG Members September 2017

521 SAG Mesting Schedule DATE

522 SAG Meeting Materials, Summary of Feedback and Ongaing

Comments, and Sign-in Sheets
6. Memorandum of Understanding (MQU)
6.1 Executed MOU Before Grant
Agreement

ED_002763A_00017455-00010
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ITEM DESCRIPTION OF SUBMITTAL CRITICAL DUE ESTIMATED

DATE DUE DATE

Execution
7. Construction
7.2 Proposed Changes November 2017
7.3 As-Built Drawings September 2017
7.4 Operations and Maintenance Plan September 2017
8. Groundwater Flow Modeling
812 [Ej‘ff;{?:w(g;ﬁndwater Modeling ReparTachnical # Appiisable
9. Public QOutreach
9.1 Qutreach Materials and Web Links July 2017
9.2 Meeting Materials and Sign-in Sheets In Needed
EXHIBIT A-5/REPORTING
(a) Progress Reports Quarterly W]m
(b) As Needed Information or Reports
é‘%} A P e P G K ; ;:;(:;;;
(d) Final Reports . 4|
(d)(1) | Draft Final Projéct Report. . & . November 30, 2018
() | Final ProjectReport ., @ Decarnber 31, 2018
(d)(3) | Final Project Sumimiary Before Final
Disbursement
Request
EXHIBIT B — FUNDING PROVISIONS

4 (b) TEiral Disbursement Request
9 (b)(4) | Disbursement Requests Quarterly

ED_002763A_00017455-00011



WORKING DRAFT - FOR DISCUSSION PURPOSES ONLY — [MONTH] [DAY], 2017

MEMORANDUM OF UNDERSTANDING
REGARDING TECHNICAL ADVISORY COMMITTEE
WITH THE
STATE WATER RESOURCES CONTROL BOARD,
[REGION] REGIONAL WATER QUALITY CONTROL BOARD, AND

[ ]

The purpose of this Memorandum of Understanding (MQU) between the [Grantee],
State Water Resources Control Board (State Water Board), and the [Region/location]
Regional Water Quality Control Board (Regional Water Board) is to identify the forum and
processes for discussion and resolution of issues related to monitoring, planning,
modeling, remedial investigation, feasibility studies, design, constiugction, and operation of
any [Grantee] projects funded by the State Water Board under Proposition 1 (Cal. Water
Code §§79700 et seq.) for the prevention or cleanup of groundwater contamination in the
[Location] Basin, and to ensure those projects support and do not negatively impact
nearby third-party cleanup efforts.

The State Water Board and Regional Water Board enter into this MOU under
the authorities of California Water Code section13225, subsections (a), (b), and (j),
[Grantee] enters into this MOU under the authority of [XXX].

The Parties to this MOU recognize that projects funded under Proposition 1
include projects that contain and clean up portions of contaminant plumes
that have already impacted [Grantee] wells. Those plumes, which may not
be recoverable through source control efforts, can be cleaned up in whole or
part by strategically using existing pumping infrastructure where other
feasible, more cost effective alternatives are not available.

The Parties to this MOU recognize that the implementation of these projects
involve complex technical issues regarding prevention of contamination and
cleanup of the groundwater. The implementation of this MOU will be
primarily through a Technical Advisory Committee (TAC) that will provide a
forum for discussion and resolution of technical issues associated with the
implementation of projects funded under Proposition 1. The TAC will be
made up of technical staff from the State Water Board’s Division of Financial
Assistance (DFA) and Division of Drinking Water (DDW) and the Regional
Water Board, and representatives of [Grantee]. The TAC may also include
representatives of other State or federal regulatory agencies that are not
Parties to this MOU, such as the Department of Toxic Substances Control
and the U.S. Environmental Protection Agency. Technical issues not
resolved by the TAC will be forwarded to a Steering Committee consisting of
executive level staff of the Parties that will include [title of DFA person], [title
of DDW person], [title of RB person], and [title of Grantee person] or their
designee. The Steering Committee will also address non-technical issues
as needed.

The Parties to this MOU share the same goal: remediation of groundwater
1
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WORKING DRAFT - FOR DISCUSSION PURPOSES ONLY — [MONTH] [DAY], 2017

pollution in the [Name of Basin] in the most timely and cost effective manner
feasible, compliance with applicable state, federal, and local laws, and the return
of [Name of Basin] to its beneficial use as a source of drinking water.

V1. The Parties recognize the need to proceed expeditiously with funded projects and
without interruption or undue delay to project schedules. TAC members commit to
providing technical review comments to [Grantee] and the DFA grant manager
within two weeks of receipt of the deliverable subject to TAC review, unless
otherwise specified in the funding agreement or an alternative review period is
mutually agreed upon by the Parties.

VIL. The State Water Board through DFA, as the funding authority, retains decision-
making authority regarding whether [Grantee] has met the deliverables and
other requirements of the Grant Agreement. The Parties recognize that
projects funded by Proposition 1 must be consistent with and support the
Water Boards’ regulatory programs and be consistent with applicable laws and
regulations, including State Water Board Resolution 92-49, State Water Board

Resolution 68-16, and applicable plans and policies of the State and Regional
Water Boards.

VIIl. [Grantee] recognizes that the State Water Board and Regional Water Board have
an interest in receiving information from and communicating with [Grantee]
regarding operation of the remediation projects post construction to ensure the
remedy is effective and not adversely affecting other nearby remediation
projects. Prior to completion of construction of the [Project], [Grantee] will
coordinate with the TAC to evaluate cleanup progress and demonstrate whether
or not the remedial action is successfully cleaning up groundwater
contamination. This would include the establishment of a monitoring network,
namely monitoring frequencies and locations, aimed at evaluating changes to the
extent of the plume and contaminant concentrations.

a. Where feasible and consistent with this purpose, the State Board-
approved Monitoring Plan may incorporate existing monitoring locations
and/or freguencies that are used to meet other regulatory or operational
requirements, including but not limited to locations listed in the DDW 97-
005 or drinking water permit requirements.

b. As part of the Monitoring Plan development, the TAC will consider and
identify appropriate methods for the ongoing evaluation of groundwater
quality data in comparison to assumptions used in Project design to
proactively identify trends that would affect Project operations.

IX. [Grantee] agrees to continue to provide the State Water Board and the Regional
Water Board with Quarterly Operational Reports (QORs) containing monitoring and
other operational information related to the Project for a period of 5 years after
commencement of operation of the Project. [Grantee] agrees to continue to provide
Operational Reports at least annually after the 5t year of operation of the Project or
more frequently as agreed to by the Parties. In addition, actual groundwater
pumping data and pumping projections will be provided consistent with [insert other

2
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court-ordered submittals and required recipient(s), if any. Otherwise, delete this
sentence].

X. The State Water Board may provide [Grantee] QORs to the TAC and the
TAC may provide technical insight and comments in writing to the State
Water Board and[Grantee] regarding the QORs.

Xl [Grantee] agrees to maintain a dialogue with the TAC regarding the technical
insight and comments it may provide in response to [Grantee] post construction
QORs during the 5 years, or longer, such reports are provided.

XIl. [Grantee] will be responsible for coordinating the logistics of TAC meetings
as follows:

a. Schedule and hold quarterly TAC meetings following submittal of
quarterly progress reports. Meeting frequency may be modified as
mutually agreed by [Grantee] and the State Water Board.

b. Prepare agendas and action items and communicate them to TAC
members.

c. Arrange audio visual equipment, phone conference lines, web-based
meetings, and other meeting logistics, as needed.

d. Should additional meetings be deemed necessary by the State Water
Board, meetings will be scheduled at the earliest mutually convenient
time and place.

XIl.  The State Water Board recognizes that [Grantee] may be entitled to cost
recovery from various third parties. Nothing in this MOU is meant to, in any way,
alter or change the rights that may exist. Any costs recovered must be used
consistent with the requirements of Proposition 1.

XIV. The State Water Board and Regional Water Board acknowledge that [Grantee]
has adjudicated groundwater pumping rights within the [name of Basin] that are a
critical component of [Grantee] water supply portfolio. It is not the purpose of this
MOU to alter these pumping rights. [Grantee] acknowledges that these pumping
rights must at all times be exercised in a manner consistent with State and
federal law and policies, including the Safe Drinking Water Act, the Porter-
Cologne Water Quality Control Act, State Water Board Resolution 68-16 (also
known as the State Anti-degradation Policy (Resolution 68-16), and applicable
State and Regional Water Board plans and policies.

XV. Reservation of Rights: Each Party to this MOU shall be solely responsible and
liable in connection with its actions associated with its responsibilities under this
MOU. For purposes of this MOU, the relationship of the Parties is that of
independent entities and not as agents of each other or as joint venturers or
partners. The Parties shall maintain sole and exclusive control over their personnel,
agents, consultants, and operations. Nothing in this MOU alters the statutory or
regulatory authority of [Grantee], the State Water Board, or Regional Water Board,
or any other provision of law, nor shall anything in this MOU limit [Grantee] or the

3
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State and Regional Water Boards’ legal authority or responsibilities.

XVI. Third Parties: Nothing in this MOU is intended to create duties or obligations to
or rights in third parties to this MOU or effect the legal liability of the Parties to
this MOU.

XVIl.  AMENDMENTS AND TERMINATION

a. In entering into this MOU, it is the intention of the Parties that this MOU shall not
be construed to be an enforceable contract or agreement :but is, rather, a
statement of principles.

b. This MOU shall remain in effect until all components have been fully implemented
or until [DATE], whichever occurs sooner.

c. This MOU may be amended with the mutual written approval of all Parties or their
SUCCESSOrs.

d. Any Party to this MOU, or its successor agency, may withdraw from the MOU by
giving 30-days advanced written notice to the other Party, in which case, the MOU
is no longer effective.

e. Governing Law: This MOU is governed by, interpreted under and construed and
enforced in accordance with the laws:of the State of California.

f. Authorized signatures: The Parties hereby represent and warrant that their
respective signatory of this MOU |s duly authorized to execute and bind the agency
forwhich he signs.

g. Severability: If any provision of this MOU shall be determined by any court to be
invalid, illegal or unenforceable to any extent, the remainder of this MOU shall not
be affected and this MOU shall be construed as if the invalid, illegal or
unenforceable provision had never been contained in this MOU.

IN WITNESS WHEREOF, the Parties to this MOU have caused this MOU to be
executed on their behalf as of the date specified below, respectively, as follows:

FOR THE STATE WATER RESOURCES CONTROL BOARD:

Dated: . 2017 Name of ED
Executive Director
State Water Resources Control Board

Name of ED
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FOR THE [Name of Region/Location] REGIONAL WATER QUALITY CONTROL BOARD:

Dated: , 2017 [First Name] [Last Name]
Executive Officer
[Name of Region/lL.ocation] Regional Water Quality
Control Board

[First Name] [Last Name]

FOR THE [GRANTEE]

Dated: , 2017 Name
Title
Agency

[Name of person above]
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